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ADDENDUM NO. 2 
 
 
Date: 18 July 2008 
 
To:  CM/GCs 
 
From: Bill Bowen, Project Manager, DFCM 
 
Reference: Utah Science, Technology and Research Initiative (USTAR) 
  Neuroscience and Biomedical Technology Research Building (NBTRB) 
  University of Utah - Salt Lake City, Utah 
  DFCM Project No. 06291750 
 
Subject: Addendum No. 2 
 
Pages Addendum Cover Sheet 2 page 
 Organization Chart/Cost Matrix 1 page  
 Revised Project Schedule 1 page 
 Total 4 pages  
 
 
Note: This Addendum shall be included as part of the Contract Documents.  Items in this 
Addendum apply to all drawings and specification sections whether referenced or not involving 
the portion of the work added, deleted, modified, or otherwise addressed in the Addendum.  
Acknowledge receipt of this Addendum in the space provided on the Bid Form.  Failure to do so 
may subject the Bidder to disqualification. 
 
While we contend that SB220 should only be potentially applicable to a contract issued after the 
effective date of said bill, this is to clarify that for purposes of this contract, regardless of the 
execution or effective dates of this contract, the status of Utah Law and remedies available to the 
State of Utah and DFCM, as it relates to any matter referred to or affected by said SB220, shall be 
the Utah law in effect at the time of the issuance of this Addendum. 
 
 
 
2.1 SCHEDULE CHANGES – Substantial Completion date has been changed to July 1, 

2012.  Please see attached revised Project Schedule. 
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2.2. GENERAL ITEMS 
 

2.2.1 The break-down for the FLCC of $113,493,476 is as follows. Additionally, these 
costs are current through June 2008: 

 
2.2.1.1. USTAR Facility   $81,815,291 
2.2.1.2. 3000T Chilled Water Plant  $  2,428,942 
2.2.1.3. Sitework/Infrastructure  $29,249,243 

 
 2.2.2 The University Golf Course will discontinue operations by the end of 2008. 

 
2.2.3 Please provide an organizational chart/matrix for both the Preconstruction Phase 

and Construction Phase as described in the CM/GC RFP, paragraph 15.F 
(example attached). 

 
2.2.4 Please divide the CM/GC Proposal into the following sections.  Review the RFP 

and previous addenda for additional information:   
 

2.2.4.1 Firm Overview 
2.2.4.2 Statement of Qualifications 

a. Relevant Projects 
b. Personnel Resumes 
c. Experience with HPBRS/LEED/Labs 21 EPC 
d. Experience utilizing BIM 

2.2.4.3 Management Plan 
 a. Preconstruction Services + Org Chart 
 b. Construction Services + Org Chart 
2.2.4.4 Project Risks and Mitigations 
2.2.4.5 Schedule (Gantt Chart preferred) + any other narrative information 

deemed relevant. 
2.2.4.6 Self-performed work 
2.2.4.7 References – required only if your Firm DOES NOT have a current Past 

Performance Rating. 
2.2.4.8 Termination & Debarment Certificate 

 
2.2.5 DO NOT include the following in the CM/GC Proposals: 

 
2.2.5.1 References – unless required to generate a Past Performance Rating 
2.2.5.2 Project estimates, cost models, opinions of probable cost, etc. 

 
2.2.6 For questions regarding this solicitation, please contact Bill Bowen, DFCM, at 

(801) 538-3271.  No others are to be contacted regarding this solicitation. 
Failure to adhere to this rule will result in disqualification from the project 
selection process. 
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Example of Organization Chart/Cost Matrix as required by the RFP: 
 
PRE-CONSTRUCTION SERVICES 
Position Name Monthly Rate % Time/Month No. of Months Total Cost 
      
      
      
      
 
CONSTRUCTION SERVICES 
Position Name Monthly Rate % Time/Month No. of Months Total Cost 
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PROJECT SCHEDULE – REVISED 

PER ADDENDUM NO. 2 DATED JULY 18, 2008 
 

PROJECT NAME: UTAH SCIENCE, TECHNOLOGY, AND RESEARCH INITIATIVE 
   NEUROSCIENCE AND BIOMEDICAL TECHNOLOGY RESEARCH BUILDING 

 UNIVERSITY OF UTAH – SALT LAKE CITY, UTAH           
DFCM PROJECT #:  06291750                                                                                                                  CM/GC 

Event Day Date Time Place 
Request for Proposals 
Available 

Thursday April 3, 2008 12:00 NOON DFCM 
4110 State Office Bldg 
SLC, UT and DFCM web site* 

Mandatory Pre-Proposal 
Site Meeting  

Wednesday July 9, 2008 10:00 AM Eccles Boardroom – Rm 1850 
Warnock Engineering Bldg 
University of Utah 
SLC, UT 

Last Day to Submit 
Questions 

Wednesday July 16, 2008 2:00 PM Bill Bowen - DFCM 
billbowen@utah.gov  

Addendum Deadline 
(exception for proposal 
delays) 

Friday July 18, 2008 2:00 PM DFCM web site * 

Cost Proposals, 
Management Plans, 
References,  Statements of 
Qualifications, and 
Termination/Debarment 
Certifications Due 

Tuesday July 29, 2008 12:00 NOON DFCM 
4110 State Office Bldg 
SLC, UT 

Short Listing by Selection 
Committee,  
if applicable. 

Thursday August 7, 2008 4:00 PM Fax and  DFCM web site * 

Interviews Thursday August 14, 2008 As Req’d TBD 
Announcement Monday August 18, 2008 4:00 PM DFCM web site * 
Requested Substantial 
Completion Date 

Sunday July 1, 2012   

* DFCM’s web site address is http://dfcm.utah.gov  
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